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State of Washington 
Capital Projects Advisory Review Board (CPARB) 

Project Review Committee (PRC) 
 

APPLICATION FOR PROJECT APPROVAL 
TO USE THE  

 GENERAL CONTRACTOR/CONSTRUCTION MANAGER (GC/CM) 
 CONTRACTING PROCEDURE 

 
 
The CPARB PRC will only consider complete applications:  Incomplete applications may result in 
delay of action on your application.  Responses to Questions 1-8 and 10 should not exceed 20 
pages (font size 11 or larger).  Provide no more than six sketches, diagrams or drawings under 
Question 9 
 
1. Identification of Applicant 
 (a) Legal name of Public Body (your organization): Monroe School District 103 

(b) Address: 200 E. Fremont Street, Monroe, WA 98272 
(c) Contact Person Name: John Mannix Title: Assistant Superintendent, Operations 
(d) Phone Number: (360) 804-2579 Fax: (360) 804-2529     

 E-mail: mannixj@monroe.wednet.edu 
 
2. Brief Description of Proposed Project.  

 

Park Place Middle School is currently composed of six primary structures, and was originally 
built as a high school in the mid 1970ôs. The facility and the site amenities have been 
adapted overtime to meet the needs of Middle School students and curriculum with limited 
effectiveness.  This project will provide facilities that directly reflect the developmental needs 
of emerging adolescents, in a way that is flexible and adaptable to current and evolving 
curriculum.  The process began with an assessment of existing ñhigh valueò buildings, 
including the gymnasium, and the opportunities to integrate these facilities into a fully 
modernized two-story building, with internal circulation.  The site will be enhanced to meet 
the needs of the students and the community with new lit play fields and opportunities for 
outdoor learning and socialization.  Sustainable strategies that provide long-term reductions 
in operating costs and educational opportunities are important components to the design 
approach.  

Project complexities include construction in multiple phases while maintaining a meaningful 
educational opportunity for approximately 800 students in grades 6 through 8. Additional 
challenges include maintaining safe pedestrian and vehicular pathways, mitigation of noise, 
dust, vibration and other demolition or construction related conditions that could adversely 
impact the safety and health of staff, students, and patrons, and thoughtfully blending new 
and existing structures on an extremely tight site that has a designated Critical Area Buffer 
Zone along the entire southern portion of the property, with Main Street along northern edge.   

In addition to the 128,000sf of program area, outdoor play for lunch, physical education, and 
after-school athletics will be integrated with separate parent and bus drop-off areas on the 
site.  All of these elements will be brought together to provide a 50-100 year facility that is 
inspiring to students, staff and the community. 
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3. Projected Total Cost for the Project: 
  

A. Project Budget 
Costs for Professional Services (A/E, Legal etc.)   $5,601,138 
Estimated project construction costs (including construction contingencies):        $47,664,278 
Equipment and furnishing costs   $2,081,103 
Off-site costs      $494,068 
Contract administration costs (Owner, CM etc)   $2,189,235 
Contingencies (design & owner)   $4,432,430 
Other related project costs (briefly describe)   $2,773,795 
Sales Tax   $4,283,248 

Total            $69,519,294 
 
Other related project costs include $1.33 million for temporary housing, approximately $237K 
for student and staff move/relocation costs, approximately $134K for contract related 
packing/unpacking salary payments, approximately $863K for plan review and permits, as 
well as funds for advertisements, printing costs, office supplies, and other general costs of 
doing business. 
 
B. Funding Status 
Please describe the funding status for the whole project.  
 
Funding for the project has been secured through the passage and certification of our April 
27, 2015 bond issue in the amount of $110,970,000. We also anticipate that two projects 
funded by the bond issue will generate approximately $22,115,000 in State School 
Construction Assistance Program (SCAP) funds.  
 
On June 23, 2015 the school district sold $55 million in bonds, and anticipates additional 
bond sales in December of 2016 and December of 2017. The school district therefore has 
sufficient funds to support the established budget for this project, and is able to front-fund the 
work, with SCAP reimbursement after the fact. 

 
4. Anticipated Project Design and Construction Schedule 

Please provide:  

¶ The anticipated project design and construction schedule, including (1) procurement; (2) 
hiring consultants if not already hired; and (3) employing staff or hiring consultants to 
manage the project if not already employed or hired. 

 

Activity Planned Start Planned Completion 

Bond Issue Approved by Voters April 28, 2015 Completed (Approved) 

Pre-Design Prior to April of 2015 Completed 

Selection of Architect Prior to April of 2015 Completed 

Sub-consultant Selection/Hiring May 11, 2015 Completed 

Procure GC/CM Services May 18, 2015 August 31, 2015 

Schematic Design May 20, 2015 August 31, 2015 

Design Development September 1, 2015 November 30, 2015 

Early Steel Design December 1, 2015 January 31, 2016 

Final Construction Documents December 1, 2015 March 31, 2016 
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Early Steel Bidding February 1, 2016 February 29, 2016 

Final Bid Packages March 1, 2016 April 30, 2016 

Construction June 15, 2016 July 31, 2018 

Occupancy Ongoing in Phases Ongoing in Phases 

 

Please see Attachment B ï Project Schedule for additional details 

¶ If your project is already beyond completion of 30% drawings or schematic design, 
please list compelling reasons for using the GC/CM contracting procedure. 

 
N/A 
 

5. Why the GC/CM Contracting Procedure is Appropriate for this Project 
Please provide a detailed explanation of why use of the contracting procedure is appropriate 
for the proposed project.   Please address the following, as appropriate:  

¶ If implementation of the project involves complex scheduling, phasing, or coordination, 
what are the complexities?    

The Park Place Middle School modernization project must be undertaken while occupied 
as the school district does not have alternative locations in which to house the staff and 
students during the modernization project. Therefore, the school must continue to 
operate as an educational facility for approximately 800 students in grades six through 
eight during construction. There can be no significant degradation to the education 
provided to these students during that time.  

This situation will necessitate multiple phases of construction and careful scheduling to 
allow for student transitions during advantageous times of the year, such as summer, 
winter break, and spring break. Careful coordination between district administration, the 
design team, and the contractor will be vital in bringing this project to successful fruition 
while maintaining a quality educational environment. 

If not adhered to closely, the schedule for the Park Place project could also have 
potential adverse impacts on all follow-on projects and commitments the Monroe School 
District has made for its 2015 bond program: 

o Hidden River Middle School Expansion ï the third phase of a four phase build-out is 
scheduled to begin construction in 2017. 

o Frank Wagner Elementary School Expansion ï a ten classroom addition, expanded 
library, and new special education spaces are scheduled to begin construction in 
2017. 

o Salem Woods Elementary ï New-in-lieu construction of four of five existing buildings 
is scheduled to begin construction in 2018. 

The design, construction scheduling, and procurement processes for these four projects 
need to be closely coordinated and timed to avoid conflicts and delays due to 
interference between work at multiple sites. Ensuring that the largest and most complex 
of these projects ï Park Place ï continues to move forward according to schedule is 
critical to the success of our overall bond program. 

Finally, although the Park Place project is the first major project from the 2015 bond 
program scheduled to be completed ï due in part to the overall cost of the project and 
desire to minimize construction inflation to the greatest degree possible ï there is 
enrollment pressure building at the elementary level and ensuring that the Park Place 
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project is undertaken, and completed, in a timely fashion will allow the district to then 
move into projects that will help address such pressure in grades kindergarten through 
fifth. 

The District and its consultants have developed a feasible schedule for opening the new 
Park Place Middle School by the fall of 2018, which would allow the District to meet the 
other commitments contained in the 2015 bond program.  

¶ If the project involves construction at an existing facility that must continue to operate 
during construction, what are the operational impacts on occupants that must be 
addressed?   

As stated above, the Park Place Middle School modernization project must be 
undertaken while occupied, and while the existing facility continues to operate as an 
appropriate educational facility for approximately 800 students in grades six through 
eight. This will not only necessitate multiple phases of construction, but noise mitigation, 
dust mitigation, vibration mitigation, hazardous materials controls, creation of safe 
pathways, potential temporary housing.  

Given that construction activities must occur on an occupied middle school site, every 
effort to minimize interruptions to the educational program will be need to be employed.  
The contractor will need to keep all staging and worker parking on the site. Construction 
likely will be phased to include early site work before building construction, and sports 
field establishment and restoration after the Middle School is occupied. The GC/CM 
approach is critical to maintaining student safety under these conditions. 

The School District and its design team are developing traffic management plans for both 
the construction and long-term operation of the middle school site. Involving the GC/CM 
in identifying and resolving potential traffic conflicts for the construction process is critical 
on a tight, occupied site such as Park Place. It is easier and more cost effective to 
develop these traffic management plans during design, and implementation of the traffic 
plan during the construction phase will benefit from both early contractor involvement in 
the design process and on-going administration.  

Finally, the school districtôs primary network and telecom hub is located on the second 
floor of Building F, and must remain in continuous operation throughout the entirety of the 
project.  

¶ If involvement of the GC/CM is critical during the design phase, why is this involvement 
critical?  

GCCM involvement is critical to the Park Place project for the following reasons: 

o Considering phasing scenarios and relocation plans required by constructing on an 
occupied site. 

o Carefully vetting considerations related to utilities (new, old and temporary) 

o Establishment of traffic patterns and traffic management plans for pedestrians, 
parents, buses, emergency vehicles, contractors, students, staff and deliveries 

o In formulating effective mitigation plans for noise, vibration, dust and other issues that 
might adversely impact an educational environment or staff and student health 

o Providing a ñreal worldò perspective and alternatives for meeting the required 
Washington Sustainable Schools Protocol. Having the contractorôs perspective on 
these products and systems during the design phase helps mitigate potential adverse 
impacts during and after construction. 

o Helping to find the best way to balance the challenges of topography, adjacent woods 
and Critical Areas, neighbors (both residential and commercial), etc. in a functional 
and cost effective manner. 
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1) The efficiency of the GC/CM process expedites construction and brings this much 
needed replacement school into use sooner, and thus at a lower cost, and provides 
immediate benefit to the students, families, faculty and staff and the community.  

2) These efficiencies translate into reduced expenditure of public funds through better 
fiscal management and scheduling control. 

3) Construction managed by this process takes advantage of either a favorable or 
unfavorable construction climate to again reduce construction cost. 

4) The GC/CM process provides better control of safety on an occupied site. 

5) The quality of construction is superior to the Districtôs experience with Design-Bid-
Build, and this higher level of quality has reduced maintenance and custodial 
workloads and decreased ongoing operational expenses. 

 
7. Public Body Qualifications 

Please provide: 

¶ A description of your organizationôs qualifications to use the GC/CM contracting 
procedure. 

The Monroe School District is decreed as a ñPublic Bodyò authorized to utilize alternative 
public works contracting procedures by Chapter 39.10 of the Revised Code of 
Washington, as long as the school district receives appropriate certification as an Agency 
or by Project from the Project Review Committee of the Capital Projects Advisory Review 
Board. 

The Monroe School District has assembled a team of experienced professionals that 
have successfully managed, designed, and advised on the construction of multiple 
GC/CM projects, as well as a wide variety of Design-Bid-Build construction projects. 

For the Park Place Middle School project, John Mannix, Assistant Superintendent for 
Operations for the Monroe School District, will direct the effort from start to finish. John 
oversaw two of the stateôs initial eighteen K-12 demonstration projects while he was the 
Executive Director of Facilities and Planning with Spokane Public Schools. 

Integrus Architecture will provide planning, design and construction administration 
services, with Rebecca Baibak acting as Principal-in-Charge, David Van Galen acting as 
Design Principal, and J. Irons acting in the capacity of A/E Project Manager. 

Clint Marsh of Marsh Associates will review and advise the District on GC/CM process 
and project control matters, and will assist with oversight or facilitation of specific issues 
such as D-Form development and submittal, budget and schedule review, design phase 
estimate reconciliations, VE process, Constructability Review, Commissioning, and 
advise on project control system and integration with existing district operations. 

The district is currently in the process of hiring a new Capital Projects Director, and 
interviews are scheduled for the week of August 10-14. If possible, the district will provide 
updated information regarding our final selection at the August 20th Project Review 
Committee meeting. The Capital Projects Director will have the budget and authority to 
hire additional in-house or contracted consultant project management staff to ensure that 
the project is properly managed. 

Chris Hirst, of The Pacifica Law Group (formerly with K&L Gates), who has significant 
GC/CM experience, is our legal counsel and will be providing the GC/CM contract, 
general conditions, cost responsibility matrix, and other pertinent documents. 

Given the relatively short time frame for completing the design work on the Park Place 
MS project the District has already begun the process of selecting the GC/CM. A Request 
for Proposal for GC/CM for the Park Place MS project was released and advertised on 
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June 11th, and eight firms responded with submittals of their qualifications. Five firms 
were selected for the interview phase of the GC/CM selection process, and those 
interviews took place on July 22nd. Two firms ï Cornerstone General Contractors and 
Lydig Construction -- will be moved on into the pricing proposal phase. A GC/CM contract 
will only be signed if the District receives approval to utilize the GC/CM alternative 
procurement process for the Park Place MS modernization project. The potential 
GC/CMs who submitted their qualifications were made aware that the District had not yet 
received such approval, and are aware that the District will utilize the standard Design-
Bid-Build methodology if the Project Review Committee is unable to grant GC/CM 
approval for the project. 

Over the past two decades the Monroe School District has successfully implemented 
major construction projects utilizing a blend of in-house and consultant project 
management. Since 1997 the District has completed a new comprehensive high school, 
the first two phases of an additional middle school (the third phase of which is included in 
the 2015 bond program), construction of a new elementary school, and the modernization 
of an existing elementary school. 

 

¶ A project organizational chart, showing all existing or planned staff and consultant 
roles.   

Please see Attachment C ï Project Organizational Chart 

 

¶ Staff and consultant short biographies (not complete résumés). 

 
MONROE SCHOOL DISTRICT 
 
John Mannix, Asst. Superintendent of Operations  
Mr. Mannix has been Assistant Superintendent of Operations for Monroe School District 
since 2008. Prior to that he spent 11 years as Executive Director of Facilities and 
Planning for the Spokane School District, where he oversaw the conceptualization, 
budget establishment, bond planning, and successful passage of two major bond 
programs. The first, in 2003, allowed the school district to undertake $241 million in 
capital construction, including: the modernization of John R. Rogers High School, 
modernization of Shadle Park High School, construction of a new field house at Joel E. 
Ferris High School, replacement of Lidgerwood, Lincoln Heights (LEED Gold project), 
and Ridgeview Elementary Schools, and complete replacement of HVAC systems at 
eight prototypical elementary schools built in the late 1970ôs or early 1980ôs. All projects 
were completed on time and within the established bond program budget. The second, in 
2009, was based upon the concept and planning undertaken by Mr. Mannix, and resulted 
in a $332 million district-wide plan that included renovations or modernizations of four 
elementary schools, modernization of the balance of Ferris High School, completely new 
ventilation, roofing, and flooring upgrades at nine additional prototypical elementary 
schools; safety, security and technology updates for the entire district; and building, field 
or playground improvements at all schools. John is a past President (2001-02) and Board 
Member (1996-2008) of the Washington Association of Maintenance and Operations 
Administrators (WAMOA), former board member (1999-2003) of the National School 
Plant Management Association (NSPMA), former Board Member (2010-13) of the 
Washington Chapter of the Council of Educational Facility Planners International 
(CEFPI), and Chair (2005-06) and Member of OSPIôs School Facility Advisory Board 
(SFAB; since replaced by the Technical Advisory Committee), and Chair (2006-07) and 
Member (2006-15) of OSPIôs Technical Advisory Committee (TAC). John has been 
managing, and overseeing design and construction of school facilities since 1983. His 
personal GC/CM experience includes the following projects: 
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Á John R. Rogers High School Modernization and Expansion  

(WA State K-12 GC/CM Demonstration Project, of Historic Significance) 
Á Shadle Park High School Modernization and Expansion  

(WA State K-12 GC/CM Demonstration Project) 
Á Founding member of Project Review Committee (2007-08; helped define and 

establish the process, protocols, and operating procedures of the PRC) 
 

TBD, Capital Projects Director 
Resume will hopefully be able to be provided prior to the August 20, 2015 Project Review 
Committee meeting. Interviews for the position are being conducted August 7th through 
11th, 2015. 
 
 
MARSH ASSOCIATES 
 
Clinton Marsh, GC/CM & Project Controls Consultant 
Mr. Marsh has 40 years of successful experience in owner representation for program, 
project and construction management, and has been directly involved in excess of 100 
projects of some 2 million square feet, representing $1 billion (adjusted for escalation) in 
direct construction oversight responsibility. Mr. Marsh has successful experience 
planning, developing, and managing projects ranging in size and scope from elementary 
schools, middle schools, high schools, and a Department of Ecology headquarters, to a 
historic federal court house, using project delivery methods from Design-Bid-Build to 
Design-Build, to GC/CM and Construction Manager at Risk. Clint worked as Construction 
and Facilities Program Manager for the Kent School District, the fourth largest school 
district in Washington State, for 9-1/2 years. His personal GC/CM experience includes 
the following projects: 
Á Wahluke High School (WA State K-12 GC/CM Demonstration Project) 
Á William Kenzo Nakamura Federal Courthouse Rehabilitation 

 
 
INTEGRUS ARCHITECTURE 
 
Rebecca Baibak, AIA, REFP, LEED AP, Principal-in-Charge 
As leader of the K-12 Education group at Integrus Architecture, Rebecca has extensive 
GC/CM experience, including one of the first pilot projects, Northshore Junior High with 
the Northshore School District, and most recently on the Rush Elementary School 
Modernization in Redmond, WA for the Lake Washington School District. She is 
responsible for overseeing the production of all projects phases-and has led many large, 
complex, and phased occupancy school projects in recent years. Rebecca is familiar with 
the issues involved in alternative delivery methods outside of the usual design-bid-build 
process and understands the benefits of GC/CM such as early collaboration of the owner, 
the design team, and construction team. This helps to establish project parameters early 
on in the process and work together in creating solutions that meet the established 
parameters by balancing aesthetic consideration with schedule and budget constraints.  
Her personal GC/CM experience includes the following projects: 
Á Benjamin Rush Elementary School 
Á Cleveland High School 
Á Northshore Junior High 

 
David Van Galen, AIA, Design Principal 
Mr. Van Galen is currently the Lead Designer for Park Place Middle School. He held the 
same role for Alderwood Middle School and is responsible for developing design 
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¶ Provide the experience and role on previous GC/CM projects delivered under RCW 
39.10 or equivalent experience for each staff member or consultant in key positions on 
the proposed project.     

Please see Attachment D ï Experience and Roll on Previous GC/CM Projects, and Staff 
Biographies (above) 
 

¶ The qualifications of the existing or planned project manager and consultants.  

Please see Attachment D ï Experience and Roll on Previous GC/CM Projects, and Staff 
Biographies (above) 
 

¶ If the project manager is interim until your organization has employed staff or hired a 
consultant as the project manager indicate whether sufficient funds are available for this 
purpose and how long it is anticipated the interim project manager will serve.   

Once hired, the Capital Projects Director will be employed full time through the duration 
of the bond program, which significantly exceeds the duration of the Park Place 
modernization project. Additionally, the GC/CM & Project Controls Consultant will also be 
employed for the entire duration of the Park Place project. The GC/CM & Project Controls 
Consultant will concentrate their efforts in the first year to ensure that the GC/CM process 
us fully and appropriately utilized and is successful.  

Once construction is underway they will provide weekly guidance and checks of critical 
project parameters such as schedule, budget, and proper documentation. As Bond 
Program Manager, Assistant Superintendent Mannix has sufficient budget capacity, and 
authority, to bring on additional in-house or consultant project managers as necessary to 
properly manage the Park Place project and any of the other projects contained within 
the overall bond program. 
 

¶ A brief summary of the construction experience of your organizationôs project 
management team that is relevant to the project. 

Please see Attachment D ï Experience and Roll on Previous GC/CM Projects, and Staff 
Biographies (above) 
 

¶ A description of the controls your organization will have in place to ensure that the project 
is adequately managed. 

During the design phase the Capital Projects Director maintains daily contact with the 
districtôs Assistant Superintendent for Operations to discuss project issues, workloads, 
financial and performance status, and decisions that need to be made. The roles and 
responsibilities of the Capital Projects Director, districtôs GC/CM & Project Controls 
Consultant, Architect and their design consultants, and the GC/CM will be established in 
a matrix of responsibilities. The Capital Projects Director monitors the various activities 
and the deliverables established in the matrix and keeps the appropriate party on point 
for their respective work throughout the design phase, assisted by the districtôs GC/CM 
Consultant.  

Adherence to the established scope, phasing of the work, and budget will be paramount 
in the management and control of the project. Construction cost estimates by the 
Architect and the GC/CM contractor are reconciled at the end of each design phase. 
Value engineering and constructability reviews will be ongoing and are an established 
agenda item in coordination meetings. Market prices will be monitored for impacts to the 
current estimates. Once the Maximum Allowable Construction Cost (MACC) is negotiated 
after the 90% construction documents are in place, the GC/CM, Capital Projects Director, 
districtôs GC/CM Consultant, and Assistant Superintendent, Operations, will evaluate the 
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construction documents to determine if there are any changes that impact the agreed 
upon MACC. If so, then these changes will be brought back in line with the budget and 
the established MACC. At intermediate reviews of the construction documents, the 
design team will be required to provide a list of changes/further development of design 
from the previous submittal as a means to identify and control scope that is not part of the 
GMP.  

At completion of the construction documents, the GC/CM is required to review the 
specifications and the drawings to determine if there are any changes that may have 
been incorporated and to re-confirm the MACC and the Total Construction Cost.  

As part of the pre-construction services the GC/CM will develop a subcontracting bid 
plan, schedule for bidding, phased construction schedule, and determine if early 
procurement is necessary. These plans will be reviewed by the Districtôs Capital Projects 
Director, GC/CM Consultant, and the Architect. The Architectôs design deliverables will be 
integrated with the GC/CM bidding and construction plan. Early and frequent meetings 
with the county permit agencies, fire department, and other code officials prior to permit 
intakes will help ensure that the permit comment requirements that may affect the MACC 
will be mitigated. 

Once construction begins the Capital Project Directorôs team will review construction 
related project issues, workloads, financial and performance status, and decisions that 
need to be made on a daily basis. Directives for changes will be approved expediently by 
the District. The Capital Projects Director will monitor the various activities and 
deliverables established in the matrix, keeping the appropriate parties on point for their 
respective work throughout the life of the project. All facets of the project will be 
monitored by the Assistant Superintendent for Operations and the districtôs GC/CM & 
Project Controls consultant. 

 

¶ A brief description of your planned GC/CM procurement process. 

1. Issue and publically advertise RFQ (June 11 and 18, 2015 advertisements).  

2. Market the project to the construction community (Completed)  

3. Hold a pre-RFQ submittal conference at school site and issue addendum, if needed 
(10 firms participated in a pre-proposal conference on June 23, 2015) 

4. Review submitted Statements of Qualifications (Completed on July 9, 2015) 

5. Shortlist firms for an interview (Completed ï firms notified on June 13, 2015) 

6. Issue interview instructions and GCCM contract document to firms selected for 
interview. Request comments and feedback prior to interview date. Issue addendum, 
if needed. (Completed) 

7. Interview selected firms (5 firms selected and interviewed on July 22, 2015) 

8. Short-list for pricing proposal phase (Completed) 

9. Receive pricing proposals ï Scheduled for August 17, 2015 

10. Evaluate interviews and proposals and determine highest scored firm ï Scheduled for 
August 17, 2015 

11. Negotiate contract language for pre-construction services with the highest scored firm 
ï Scheduled for August 18 through 25, 2015 

12. Submit recommendation for selection and award to School Board ï Scheduled for 
August 26, 2015 

13. Approval by School Board on recommendation ï Scheduled for August 31, 2015 

14. Issue Notice to Proceed with Preconstruction Services ï Scheduled for September 1, 
2015 
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Caution to Applicants 

 
The definition of the project is at the applicantôs discretion.  The entire project, including all 
components, must meet the criteria to be approved. 

 
 
 

Signature of Authorized Representative 
 

In submitting this application, you, as the authorized representative of your organization, understand 
that: (1) the PRC may request additional information about your organization, its construction 
history, and the proposed project; and (2) your organization is required to submit the information 
requested by the PRC.  You agree to submit this information in a timely manner and understand that 
failure to do so shall render your application incomplete. 
 
Should the PRC approve your request to use the GC/CM contracting procedure, you also 
understand that: (1) your organization is required to participate in brief, state-sponsored surveys at 
the beginning and the end of your approved project; and (2) the data collected in these surveys will 
be used in a study by the state to evaluate the effectiveness of the GC/CM process.  You also agree 
that your organization will complete these surveys within the time required by CPARB 
 

 

I have carefully reviewed the information provided and attest that this is a complete, 
correct and true application.   
 
 
 
Signature:  
 
Name (please print): John A. Mannix                                         

 
Title: Assistant Superintendent, Operations 
 
Date: August 5, 2015 

 
  






















